
November 10, 2022

Ms. Patricia Plummer and Mr. Emmanuel Irono
CAC-Motir Joint Venture, LLC
1508 East Capitol St., NE
Washington, DC 20003

Subject: Request for Equitable Adjustment

Dear Mr. Irono,

Reference is made to Contract No. 47PM1119C0006, Project 1800 F Collocation, Auditorium, &
Childcare – DBC Washington, DC and CAC-MOTIR Joint Venture, LLC REA dated August 10, 2022.

CAC-MOTIR Joint Venture, herein referred to as JV, asserts its Requests for Equitable Adjustment (REA)
are based upon Owner Directed Changes, Owner Directed Design Changes, Work Not in Scope, Design
Changes, and Contractor Submitted Cost. JV submitted the REA in the amount of $4,053,015.57. The
government rejects the REA in entirety. Attached is a breakdown and analysis of the items JV submitted
with the REA and the Contracting Officer’s reasoning behind its decision.

This is the final decision of the Contracting Officer. You may appeal this decision to the agency board of
contract appeals. If you decide to appeal, you must, within 90 days from the date you receive this
decision, mail or otherwise furnish written notice to the agency board of contract appeals and provide a
copy to the Contracting Officer from whose decision this appeal is taken. The notice shall indicate that an
appeal is intended, reference this decision, and identify the contract by number. You may still submit a
certified claim pursuant to the Disputes Clause, FAR 52.233-1.

With regard to appeals to the agency board of contract appeals, you may, solely at your election, proceed
under the board's -

(1) Small claim procedure for claims of $50,000 or less or, in the case of a small business concern (as
defined in the Small Business Act and regulations under that Act), $150,000 or less; or

(2) Accelerated procedure for claims of $100,000 or less.



Instead of appealing to the agency board of contract appeals, you may bring an action directly in the
United States Court of Federal Claims (except as provided in 41 U.S.C. 7102(d), regarding Maritime
Contracts) within 12 months of the date you receive this decision.

Sincerely,

Robert Jackson
Contracting Officer

             
     

   
    
     
     
    

    

Cc:  Shanta  Cardiel,  GSA;  Isaac  Karto,  GSA;  Danielle  Jones,  GSA;  Aaron  Hassinger,  GSA;  Martina 
William,  SBA;  Emmanuel  IronoWarner  CAC-Motir

Attachments

  1.  Governments  Analysis  CAC-Motir  REA
2.  Copy  of  Base  Award  47PM1119C0006
3.  Copy  of  47PM1119C0006-  PC0001  Contract  Modification
4.  Copy  of  47PM1119C0006-  PS0005  Contract  Modification
5.  SOW  Dated  February  20,  2019
6.  Correspondence  between  contractor  and  COR

























































Description of Modification Continuation Page

... complete. The items highlighted in pink represent the scope being reinstated.

2. CAC/Motir, JV shall complete all work in accordance with the attached "Design Comments Scope Analysis"
spreadsheet. The Design Comments Scope Analysis spreadsheet removes any scope added during the
construction document development phase and returns the scope back to the original design intent which formed
the basis of CAC/Motir's proposal.

3. Modification PC0001 hereby incorporates the following work into Contract 47PM1119C0006 (Refer to contract
line Items herein for breakdown):
a. Completed Child Care changes in the total amount of $312,955.91
b. Miscellaneous Auditorium & Collocation Added Scope (CE-35) in the total amount of $87,770.71
c. Completed Auditorium Changes in the total amount of $8,189.64
d. Completed Collocation & Fitness Center Changes in the total amount of $21,562.89

Total Miscellaneous additional work: $430,479.15

Current Contract Value: $3,704,941.00
Modification PC0001 Value: $430,479.15
New Contract Value: $4,135,420.15

Award Detail Changes

Changed Base and All Options Value (Total Contract Value) from 

Changed Activity Address Code (AAC)/FPDS Contracting Office from 47PM11 to 47PM03

Changed Funding Office ID from 47PM11 to 47PM03

PR Associations

Associated PR EQWPIAA-19-0015-M0005

Line Item Changes

Added CLIN 0039 with Amount 

Added CLIN 0040 with Amount

Added CLIN 0041 with Amount 

Added CLIN 0042 with Amount

Added CLIN 0043 with Amount

Added CLIN 0044 with Amount 

Added CLIN 0045 with Amount 

Added CLIN 0046 with Amount 

Added CLIN 0047 with Amount 

Added CLIN 0048 with Amount 

47PM1119C0006/PC0001
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Added CLIN 0049 with Amount 

Added CLIN 0050 with Amount 

Added CLIN 0051 with Amount 

Added CLIN 0052 with Amount

Added CLIN 0053 with Amount 

Added CLIN 0054 with Amount

Added CLIN 0055 with Amount 

Funding Changes

Changed Award Obligated Value from

Changed 0039 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 

Changed 0040 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PGL26.V04.RDC04223.DC0021ZZ.1374......... Amount
Obligated from 

Changed 0041 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 

Changed 0042 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 

Changed 0043 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 

Changed 0044 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 

Changed 0045 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 

Changed 0046 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 

Changed 0047 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from

Changed 0048 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC0021ZZ..1992214.1....... Amount Obligated
from 

Changed 0049 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 

Changed 0050 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC0021ZZ..1992214.1....... Amount Obligated
from 

Changed 0051 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 
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Changed 0052 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC0021ZZ..1992214.1....... Amount Obligated
from 

Changed 0053 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC0021ZZ..1992214.1....... Amount Obligated
from 

Changed 0054 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount
Obligated from 

Changed 0055 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC0021ZZ..1992214.1....... Amount Obligated
from 
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SF30 List of Accounting Strings

Accounting String Amount Obligated

EN-47PM1119C0006.2019.262X.00.S00M0143.CST1.CSO40.K01.WHNCR1B.DC0021ZZ..........

EN-47PM1119C0006.2019.262X.00.S00M0143.CST1.CSO40.K01.WHNCR1D.DC0021ZZ..........

EN-47PM1119C0006.2019.192X.11.P1140003.PG80.PG413.K01..DC0021ZZ..1653935.1.......

EN-47PM1119C0006.2019.192X.00.P00M3111.PG61.PGB41.M53..DC0021ZZ..........

EN-47PM1119C0006.2019.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.373.........

EN-47PM1119C0006.2019.192X.11.P11B0001.PG54.PGL26.V04.RDC04223.DC0021ZZ.374.........

EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC0021ZZ..1992214.1.......

EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373.........

EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PGL26.V04.RDC04223.DC0021ZZ.1374.........
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1800 F Street Building   Collocation Project 
February 20, 2019  Contract #: TBD 

 

 DESIGN BUILD CONTRACTOR SERVICES 

DRAFT STATEMENT OF WORK 

 

Draft Not Releasable
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